

Website Design Specification

The complete build specification: brief, design system, component library, page-by-page behaviour, accessibility, content and rollout.

VERSION	2.1
DATE	August 2026
PREPARED FOR	K. Pomey Landscaping and Alatu No. 4 Auchu Street, Area 1, Abuja
STATUS	For build

Contents

0 How to read this document

1 Project brief

2 Audience

3 Design concept

4 Design system

5 Component library

6 Information architecture

7 Page specifications

8 Responsive behaviour

9 Accessibility

10 Technical specification

11 Content and assets

12 Content management — Phase 2

13 Rollout status

14 Acceptance criteria

15 Scope boundaries

16 Open decisions

0. How to read this document

This is a build specification. It supersedes v1.x entirely; do not work from earlier versions.

Sections 1–3 establish why the site is shaped the way it is. Sections 4–5 are the design system and component library — the reference a developer works from daily. Sections 6–8 specify pages and behaviour. Sections 9–15 cover quality, content, rollout and sign-off.

A developer can build from Section 4 onward. The copywriter, photographer and client-side owner should read 1–3 first, because most decisions that look aesthetic here are commercial.

OPEN marks a client decision required before launch. **ASSET** marks something the client must supply. **LOCKED** marks a decision that reviewers should not reopen without reading the stated reason.

1.1 The client

K. Pomey Landscaping and Alatu is a landscaping and beautification contractor registered in Nigeria, operating from Area 1, Abuja. The firm has four revenue lines:

LINE	CHARACTER	TICKET	CYCLE
Landscaping — design & build	Project work, lumpy	Large	2–12 weeks
Flowers — supply & install	Fast, repeatable	Small-medium	Days
Alatu — garden care	Recurring, compounding	Small, monthly	Ongoing
Specialist construction	Occasional, exceptional	Very large	Months

The registered name is bilingual and load-bearing: **Landscaping** (English) is the building of a garden; **Alatu** (Hausa: *beautification*) is the keeping of it. This is not a stylistic quirk — it is the business model stated on the certificate, and the site is built around it.

The firm is currently engaged on a specialist facility build of a scale far beyond its public profile. It does not wish to become a building contractor; that project is exceptional and is treated as such throughout this document.

1.2 The problem

No website. A small Instagram presence. A live project an order of magnitude larger than anything the firm's public presence suggests.

The gap is not between the firm and a website. It is between **what the firm is** and **what the firm looks like**.

1.3 The site's job

To make a contractor look like a firm, to a person who has already heard the name.

This is a **credential**, not a discovery channel. The realistic path is: a prospect gets the name from a referral, an architect or a WhatsApp thread, then checks whether the firm is real and serious. The site must survive that check and raise the

size of job the firm is invited to quote for.

Search traffic, blog content and social feeds are **out of scope**.

1.4 Success measures

CLASS	MEASURE	TARGET
Primary	WhatsApp enquiries initiated from the site	Baseline month 1, growth thereafter
Primary	Care and flower enquiries as a share of total	≥ 35% combined
Secondary	Close rate on referred leads	Client-reported, qualitative
Secondary	Average quoted job value	Upward over two quarters
Hygiene	Mobile Lighthouse performance	≥ 90

Traffic volume is **not** a success measure and should not be reported as one.

2.1 Primary — the referred homeowner

Abuja homeowner or long-lease resident, 30–60, building or renovating. Arrives with the name in hand. Emotional decision, gated by risk: *will these people finish, and will it flood in July?* **Needs:** finished work, evidence of process, a fast route to a human.

2.2 Secondary — the specifier

Architects, interior designers, developers, property managers who write landscaping into other people's projects. Low acquisition cost, high repeat value. **Needs:** proof the firm can read a drawing, hold a programme and not embarrass them. Project pages and the drawing system in Section 3 exist substantially for this reader.

2.3 Tertiary — the institution

Hotels, schools, estates, corporates. Largest tickets and the grounds-maintenance annuity, gated by procurement paperwork rather than websites. **Needs:** legitimacy signals and a grounds-contract offer. A company-profile PDF, outside this scope, is the real instrument here.

2.4 Quaternary — the flower buyer

Office managers, hotel and estate staff, homeowners refreshing a frontage. Fast decision, small ticket, high repeat. **Needs:** to see the range, understand the two ways to buy, and message someone within thirty seconds.

2.5 Device and network context

Traffic is **overwhelmingly mobile**, arriving from WhatsApp and Instagram. Data is metered and expensive. Every decision assumes a phone on a mid-tier connection. Desktop is where the craft shows, but mobile is where the business happens — and where the majority of this specification's constraints come from.

3.1 The concept: the site is a setting-out drawing

Everything on this site sits on a drawing sheet.

Landscape practices work in **plan** before they work in ground. The client's own positioning is *design first*; their Instagram highlight is *Render / Reality*; their process brochure line is *you see it before we build it*. The site therefore does not present itself as a photo gallery with text around it. It presents itself as the thing the firm actually produces first: **a drawing**.

In practice this means hairline drafting furniture carried consistently across every page — a scribed garden plan, a title block, sheet numbering, registration marks, dimension ticks, a vertical identity rail, and a ruled index in place of a card grid.

Why this and not a photographic architecture. **LOCKED**

- It is **specific to the trade**. A restaurant cannot use it. A competing landscaper could only use it by becoming a firm that draws — which is precisely the claim the client wants to make.
- It **carries no image weight**. The entire hero is SVG and CSS, a few kilobytes, which matters on Nigerian mobile data.
- It **works before the photography arrives** and gets better after (see 3.2).
- It **is the argument**. A prospect's core anxiety is competence, not taste. A page that looks like a set of construction drawings answers that anxiety before a word is read.

Reviewers should resist softening the drafting elements into decoration. Hairlines stay hairlines; the title block stays a title block; nothing gets a drop shadow.

3.2 Governing constraint: independence from photography

A substantial photographic library exists but is **not yet in the build team's hands**, and the delivery date is not fixed.

Structure carries the site; photography improves it.

Every image is a *slot* that makes the page better when filled and does not break it when empty. Two consequences:

- **The build is never blocked**. Development runs to completion against placeholders; photography installs later as a discrete task touching no layout.
- **The design must reward a full library, not merely tolerate an empty one**. Slots are sized for real work rather than kept small to conceal their emptiness.

3.3 Positioning

A **landscaping, flowers and beautification practice** — not a building contractor.

The specialist facility build appears as **evidence of capability**, never as a service line. If it leads, the site attracts construction enquiries the firm does not want. It is therefore weighted by structure — index position 04, gold status flag, the site's single heat accent, the longest caption on Work — but never placed first and **never given a page of its own**.

LOCKED Its Work card is marked up as `<article>`, not `<a>`, because a card that links nowhere must not present itself as clickable.

3.4 Aesthetic register

Derived from the client's own line — *merging Japanese tranquility and Nigerian vibrancy* — and from the logo's existing colours.

Restraint with precision. Generous negative space, hairline rules, one gold line, deep planted green, ink-and-paper contrast. Reference points: the surveyor's drawing, the *karesansui* dry garden, and the ink-on-washi document, given Nigerian colour temperature.

Where the vibrancy lives. Two places only, and this is deliberate: the **photography** (especially Flowers), and a **single saturated --heat accent used exactly once per page**. Vibrancy that appears everywhere is noise; vibrancy that appears once is emphasis.

3.5 The signature: the diptych

The homepage splits into two full panels hinged on a gold rule with drawn pivot points:

- **Landscaping** — set on ink. *English* — *the building of it*.
- **Alatu** — set on paper. *Hausa* — *the keeping of it*.

The business model rendered as layout. It requires no photography, encodes something true rather than decorative, and cannot be copied because no competitor has that name.

It is the one place where boldness is spent. LOCKED Everything else stays quiet. Do not add a second focal moment, and do not add a third pane — the bilingual pairing is the whole idea.

3.6 What we are deliberately not doing

REJECTED	REASON
Full-bleed photographic hero	Not available at build time, and less differentiating than the plan
Rounded "pill" buttons	A SaaS convention that contradicts a drafting system
Scroll-fade-up on every block	The default motion of generated sites; says nothing about this client
Card grid on the homepage	Merchandising. A confident portfolio lists its work
Testimonial carousel	Nothing to populate it; reads as filler
Leaf / watering-can iconography	Category cliché; the drawing does this work
Single long scrolling page	Mobile navigation failure (see 6.1)
Blog / news section	Nothing to maintain it; dies in four months
Any CMS or framework at launch	Adds cost and failure modes before the site has proven itself. Superseded post-launch by § 12
A runtime headless CMS (Sanity, Contentful)	Content fetched in the browser is slower, JS-dependent and exposed to free-tier changes. Rejected permanently

4.1 Colour tokens

Declared as CSS custom properties on `:root`. No hard-coded hex values in component CSS.

TOKEN	VALUE	NAME	USE
<code>--sumi</code>	<code>#161A17</code>	Ink	Dark surfaces, primary text, primary buttons
<code>--sumi-2</code>	<code>#272E28</code>	Ink soft	Secondary body text
<code>--washi</code>	<code>#EDE9E0</code>	Paper	Default page background
<code>--washi-2</code>	<code>#E3DED2</code>	Paper deep	Alternate surfaces, image-slot base
<code>--niwa</code>	<code>#0E6B3E</code>	Garden green	Hover states, focus rings, the word <i>landscaping</i>
<code>--niwa-2</code>	<code>#39A16D</code>	Garden light	Accents on dark surfaces
<code>--kanmuri</code>	<code>#C0913C</code>	Crown gold	The hinge, sheet numbers, flags, drafting furniture
<code>--koke</code>	<code>#878F7D</code>	Moss	Labels, captions, muted UI text
<code>--heat</code>	<code>#C2410C</code>	Heat	One use per page. Never two.
<code>--draw</code>	<code>kanmuri @ 55%</code>	Draw	All hairline drafting linework
<code>--line</code>	<code>sumi @ 16%</code>	Rule	Hairlines on light surfaces
<code>--line-inv</code>	<code>washi @ 18%</code>	Rule inverse	Hairlines on dark surfaces

Gold is rationed to drafting furniture: the hinge, sheet numbers, title block values, status flags, list counters, eyebrow rules. It is never used for body text, backgrounds or buttons.

Heat is rationed absolutely. One element per page carries it. On Home that is the range's *In progress* · 2026. If a second appears, remove one. **LOCKED**

4.2 Typography

ROLE	FACE	WEIGHTS	USE
Display	Zen Old Mincho	400, 500	Headings, diptych words, index project names, sheet numerals, pull quotes
Body / UI	Zen Kaku Gothic New	300, 400, 500	Body, buttons, labels, form fields, drafting annotations

Google Fonts, loaded with `display=swap`; fallback stacks in `style.css` must not be removed.

Rationale. Mincho is a Japanese serif classification, not a Western one. It delivers the tranquility half of the brief through the type itself rather than through decoration, and is unmistakably not a template's default serif.

Scale — headings use `clamp()` throughout:

ELEMENT	MOBILE → DESKTOP	LINE HEIGHT	TRACKING
Hero H1	46px → 148px	0.88	− 0.038em
Diptych word	42px → 92px	0.90	− 0.035em
Page H1 (inner)	34px → 72px	1.00	− 0.025em
Index project name	21px → 40px	1.05	− 0.02em
H2	28px → 52px	1.14	− 0.012em
H3	19px → 26px	1.26	− 0.012em
Lede	16px → 19.5px	1.65	normal
Body	16.5px	1.70	normal
Note / caption	13.5–14px	1.60	normal
Eyebrow / meta	9.5–10.5px	—	0.20–0.26em , uppercase
Drafting annotation	9px	—	0.18em, uppercase

Body weight is **300**. Deliberate; do not "fix" it to 400 in review. **Measure:** body and lede cap at 54ch; hero lede at 44ch; project notes at 46ch.

4.3 Spacing, grid and geometry

- **Container** `max-width: 1280px`, centred.
- **Gutter** `clamp(20px, 5.5vw, 80px)` — one token, used everywhere. No component defines its own horizontal padding except full-bleed panels.
- **Section rhythm** standard `clamp(52px, 8vw, 116px)`; tight `clamp(40px, 6vw, 80px)`.
- **Card grid** 12 columns; standard card spans 4 / 6 / 12, wide card 6 / 12 / 12 (desktop / tablet / mobile).
- **Radius 0. Everywhere.** **LOCKED** Buttons, cards, images, flags, tags, the burger, the drawer close. A drafting system has no rounded corners; the earlier pill buttons were a borrowed convention and have been removed.
- **Hairlines** are 1px and use `--line` or `--line-inv`. Drafting linework uses `--draw` with `vector-effect: non-scaling-stroke` so weight stays true at every viewport.

4.4 The drawing layer

The drafting furniture that makes the concept legible. All CSS/SVG, negligible weight.

ELEMENT	CLASS	BEHAVIOUR
Registration marks	<code>.reg</code>	9px corner brackets, top-left and bottom-right of a bordered block
Identity rail	<code>.rail</code>	Fixed 42px left rail, vertical text, ≥1101px only ; body gets <code>.has-rail</code>
Title block	<code>.tblock</code>	Bottom-right drawing stamp: Sheet · Scale · Rev
Sheet number	<code>.sheet</code>	Section index — gold numeral, hairline rule, section name
Dimension pair	<code>.dim</code>	Label flanked by hairlines, mimicking a dimension line
Scribed line	<code>.scribe</code>	SVG paths draw themselves via <code>stroke-dashoffset</code>
Survey grid	<code>.grid-bg</code>	46px grid, radially masked so it fades to nothing at the edges

Sheet numbering runs `01`, `02`, `03`... down each page and is the page's structural spine. Home is `01 Setting out` → `02 Selected work` → `03 Alatu — garden care` → `04 Elsewhere`.

4.5 Motion

MOMENT	BEHAVIOUR	TIMING
Hero plan	Lines scribe in sequentially via <code>stroke-dashoffset</code> , staggered 0.05–1.76s	2.4s <code>cubic-bezier(.25,.8,.3,1)</code>
Index row hover	Row indents 18px; name shifts to <code>--niwa</code>	0.45s / 0.3s
Index peek	Project image follows cursor, damped at 0.14	Continuous rAF
Button hover	Fill inverts to <code>--niwa</code> or <code>--sumi</code>	0.25s
Section entrance	Fade + 16px rise, staggered 65ms in groups of four	0.7s <code>cubic-bezier(.2,.7,.2,1)</code>
Before / after	Direct manipulation, no easing	—

Rules.

- The scribe is the site's motion signature. Entrance fades are **secondary** and should not be added to blocks that sit beside the scribe, which would compete.
- The peek and any pointer-driven motion are **disabled on coarse pointers**; they cost battery and do nothing without a cursor.
- `prefers-reduced-motion: reduce` renders every animated element in its final state: plan fully drawn, content fully visible, peek disabled.
- No scroll parallax, no counters, no typewriter effects, no auto-playing carousels.

4.6 Image slots

Until photography lands, every image position renders as a labelled placeholder:

```
<div class="ph" data-label="Photo — before: bare site"></div>
```

Variants: `.ph` (green-to-paper), `.ph.dark` (earth), `.ph.wet` (planted green). Each renders a gradient plus a squared dashed capsule containing the label.

To install a photograph:

```

```

Placeholders must read as **intentional**, never as broken images.

5.1 Navigation

Sticky header on every page: brand mark (home), four links (Work / Flowers / Care / Studio), one primary button. Below 981px the links and button collapse into a **full-screen drawer** with Mincho-set entries. Current page carries `aria-current="page"` and a green underline.

5.2 Identity rail

Fixed vertical rail, left edge, ≥ 1101 px only: *K. Pomey — Landscaping & Alatu — Area 1, Abuja*. Decorative; `aria-hidden`. Inverted variant `.rail.inv` for dark pages.

5.3 Buttons and actions

Three forms, all radius 0:

- `.btn` — filled ink, inverts to green on hover.
- `.btn-ghost` — outline, fills ink on hover.
- `.hero-act` — a joined pair sharing one border, reading as a single drawn control. Home only.

Plus `.act`, a rule-underlined text link used on dark bands.

5.4 The index list [signature component]

Replaces the card grid on Home. Ruled rows: number · project name · type & year.

- **Desktop** — row indents on hover; the project's image appears in a `.peek` panel that follows the cursor with damped motion.
- **Mobile** — no peek; each row carries an inline 16:9 thumbnail beneath it.

Why a list. A confident portfolio lists its work; it does not merchandise it. The list also scales — twenty projects remain scannable where twenty cards become a wall. `LOCKED`

5.5 The diptych

Two full-bleed panels, ink and paper, hinged on a gold rule with drawn pivot circles. Words at 42–92px. Bullets are a **numbered schedule** (`counter` with leading zeros), not a bullet list. Stacks vertically below 861px — ink above paper — which is the stronger presentation, not a fallback.

5.6 Before/after reveal

Two stacked layers; the *after* layer clipped with `inset(0 0 0 X%)`. Controlled by a visually hidden native `<input type="range">` filling the frame, which delivers keyboard and screen-reader support for free. **Do not replace with a custom pointer handler.** `LOCKED` Labelled Before/After capsules bottom-left and bottom-right; default 50%.

5.7 Work cards

Image, title, category, note. Standard and wide variants. Hover scales the image to 1.04. Used on Work and Flowers, not on Home.

5.8 Plan drawing

Hand-authored SVG per page where used. Two stroke classes: `.ln` (gold, `--draw`) and `.ln2` (green, water and planting). `.dsh` for dashed. Annotation text in the body face at 9px. Each element carries `--len` and an `animation-delay` to sequence the scribe.

5.9 Forms

Underline-only fields, no boxes. Labels above in 10px tracked caps; placeholders are never the only label. Submission composes a `wa.me` deep link — no backend.

5.10 Mobile action bar

Fixed bottom bar below 821px: page-appropriate secondary action plus **WhatsApp us**. Body carries bottom padding equal to bar height plus `env(safe-area-inset-bottom)`.

6.1 Sitemap

```
index.html      Home      — 01 setting out · 02 work · 03 care · 04 elsewhere
├─ work.html    Work      — proof
│  └─ project-*.html — one page per project, reached from Work only
├─ flowers.html Flowers — supply & install, the colour business
├─ care.html     Care      — the recurring offer
└─ studio.html  Studio   — about, process, contact (#contact)
```

Five primary pages plus one page per project. Project pages are the only second level and never appear in navigation.

Why not one long page. A single scroll forces the care buyer past four unrelated sections and the proof-seeker past the business model. On mobile, length is a navigation failure disguised as completeness. Separate pages also produce **sendable links** — care plans to an estate manager, a project page to a doubtful homeowner — which anchors cannot do.

6.2 Conversion routes

Every page terminates in a WhatsApp route. There is **no email-only primary path**; Nigerian prospects do not fill forms and wait.

1. Mobile bottom bar → direct `wa.me` link (fastest, always visible)

- 2. Studio contact form → composes a structured **wa.me** message (best quality lead)
- 3. Email → fallback, listed but not emphasised

7.1 Home (**index.html**)

Job: establish the firm's seriousness in one screen, then make the visitor pick a direction. Nothing here is exhaustive.

SHEET	BLOCK	CONTENTS
—	Nav + rail	Brand · Work / Flowers / Care / Studio · Book a site visit
01	Hero	Survey grid, scribed garden plan, meta chips, H1, 44ch lede, joined action pair, title block
—	Diptych	Landscaping (ink) / Alatu (paper), numbered schedules, hinged
02	Index	H2 "From dirt to drip." + five ruled rows + All work
03	Care band	Ink band, H2, lede, rule-underlined action to Care
04	Elsewhere	Three-cell grid: Flowers · The studio · Book a site visit
—	Footer	Copyright, secondary nav, Instagram

Notes.

- Hero lede is **two sentences maximum**. Resist expansion.
- The plan sits right of centre and is masked to fade at the edges; the headline must never overlap dense linework. Check at 1024px, 1440px and 1920px.
- The index shows **exactly five** projects. Position 04 is the facility build, carrying the page's single heat accent.

7.2 Work (**work.html**)

Job: answer *can these people actually do it?*

Structure: page head → before/after reveal (featured garden, titled and linked to its project page) → 12-column card grid → forward link to Care.

Card order is fixed:

#	CARD	WIDTH	NOTES
1	Specialist facility build	Wide	Gold <i>In progress</i> · 2026 flag; <code><article></code> , not a link
2	Courtyard garden	Wide	
3	The Aviary	Standard	Structures
4	Flooring & paving	Standard	Hardscape
5	Green walls	Standard	Softscape
6	Render & reality	Standard	Design first

7.3 Project pages (`project-*.html`)

Job: the Work grid answers *do they do good work*; a project page answers *do they know what they are doing*.

One template, copied per project. `project-poolside-garden.html` is the reference implementation. Every other project page is a copy with only the content between the numbered comment markers changed, so the portfolio reads consistently and a non-developer can add a project by copying a file and editing text.

#	SECTION	CONTENTS
1	Hero image	One wide finished shot, full-bleed, 16:10 (4:3 mobile)
2	Title	Breadcrumb to Work, name, four meta chips: place · year · duration · status
3	Brief + facts	<i>The site as we found it</i> , the reasoning, <i>What we did</i> scope list, facts sidebar
4	Before / after	Reveal component, same viewpoint, with a note confirming the frames match
5	Gallery	Six tiles, mixed ratios, captions on wide tiles only
6	Note	One line in display type — the idea behind the project
7	Next	All work · Start a garden like this

Section 3 does the commercial work. The scope list must be written in trade terms — *levels re-cut and falls set away from the house, sub-base laid and consolidated, paved surround laid to fall* — not benefits language. A list that could describe any garden describes none.

The facts sidebar ends on "**Since — monthly care**" wherever true. It proves clients stay and routes toward Care without a sales line.

Projects without a matched before/after pair omit section 4 entirely; the page still reads.

7.4 Flowers (`flowers.html`)

Job: sell the supply-and-install line — among the firm's most lucrative, with revenue split evenly between one-off and repeat.

Why nav-level, not a section on Work. Distinct buying occasion, distinct sales cycle, and it must be a sendable link.

Why not a third diptych pane. Supply and install *is* beautification — it sits inside Alatu, and the Alatu pane names it. A third pane would break the bilingual pairing (see 3.5).

Structure: page head → what we supply (four tiles) → gallery → two ways to buy (ink panel) → how it works (four steps) → quote CTA.

The gallery is the concept's one exception. This is the single page where a dense photography-forward grid is correct, because flower work is inherently image-rich. Mixed tile ratios, captions on wide tiles only; 2-up mobile, 3-up from 641px, 4-up from 1001px.

Colour discipline. Flower photography is the most saturated content on the site. The chrome stays ink, paper and green; no petal colours enter `:root`. Flowers read brighter against restraint. **LOCKED**

Two ways to buy are given equal weight because the revenue does. The rotation panel links to Care rather than duplicating it — flowers are the shortest path this business has into a recurring agreement.

7.5 Care (`care.html`)

Job: convert completed builds into recurring revenue, and stand alone as a cold-sendable offer.

Inverted to ink for the whole page. This marks Care as a distinct product rather than a subsection, and gives it its own identity when the URL arrives without context.

Structure: page head → three plans (Monthly / Fortnightly / Grounds) → four objection panels → CTA → forward link to Studio.

The objection panels are load-bearing and should not be cut for length: *harmattan is the test, one crew not a new one, you get pictures, cancel on a month's notice*. Each answers a real reason people refuse maintenance contracts.

OPEN Pricing. Recommendation: publish "from ~~4~~X per visit" on the two visit plans, keep Grounds on enquiry. Published entry pricing filters unqualified enquiries and raises perceived professionalism.

7.6 Studio (`studio.html`)

Job: legitimacy, process, and the highest-quality conversion.

Structure: page head → about (image, text, three facts) → five-step process → contact (`#contact`).

Process steps are numbered because the content is genuinely a sequence: Site visit → Design → Quote → Build → **Keep**. Step 05 deliberately ends in the care offer rather than at handover.

Contact form — name, site location, need (select), free text. Name and location required client-side. On submit it composes a pre-filled `wa.me` deep link and opens it. No backend, no hosting cost, no spam, no failure mode, and the enquiry arrives structured rather than as "hi how much for garden".

CSS is authored **mobile-first**: base styles are the phone layout; `min-width` queries add complexity upward.

BREAKPOINT	CHANGE
< 561px	Cards full width; diptych stacked; single-column plans and process
≥ 561px	Cards 2-up; wide cards full width
≥ 641px	Process steps 2-up; flowers gallery 3-up
≥ 761px	Care plans 3-up; objection panels 2-up; close grid 3-up
≥ 821px	Mobile action bar hidden ; body bottom padding released
≥ 861px	Diptych side-by-side with hinge; index peek replaces thumbnails; about and contact 2-column
≥ 901px	Reveal block 2-column; cards 3-up
≥ 981px	Header links and button appear; burger hidden
≥ 1001px	Process steps 5-up; flowers gallery 4-up
≥ 1101px	Identity rail appears ; body gains 42px left padding

Non-negotiable, verified before sign-off.

- All interactive elements keyboard-reachable in logical order.
- `:focus-visible` outline: 2px `--niwa`, 3px offset. **Never removed.**
- Drawer: `role="dialog"`, `aria-modal="true"`, closes on Escape, toggles `aria-expanded`, locks body scroll.
- Before/after control is a native range input with a descriptive `aria-label`.
- All drafting furniture — plan, rail, grid, registration marks, arrows — is `aria-hidden="true"`. It is decoration and must not reach a screen reader.
- Every `<img>` carries meaningful `alt`.
- Form inputs wrapped in `<label>`; placeholders never the only label.
- `prefers-reduced-motion: reduce` fully honoured (see 4.5).
- Contrast meets **WCAG AA (4.5:1)** for all body and label text. Verify `--koke` on `--washi`, gold on ink, and `--heat` on paper. Adjust the token, not the instance.
- Tap targets minimum 44×44px.

10.1 Stack

Static HTML, CSS and vanilla JavaScript. **No framework, no build step, no CMS, no database.**

A small portfolio with a framework acquires a build pipeline, a dependency tree and an update burden that guarantee the site is dead within a year. Anyone who can edit HTML can maintain this.

Phase 2 amends this. Once launch is proven, the site moves to a static site generator with a Git-based CMS so a non-technical editor can maintain it. See § 12. The generator runs on the host, never on anyone's machine, and the published

result is still plain static HTML — the performance and resilience properties of this section are preserved.

10.2 File structure

FILE	SIZE	NOTES
<code>index.html</code>	~17 KB	Home; carries the plan SVG inline
<code>work.html</code>	~9 KB	Portfolio
<code>flowers.html</code>	~10 KB	Supply & install gallery
<code>care.html</code>	~7 KB	Maintenance offer
<code>studio.html</code>	~10 KB	About, process, contact
<code>project-*.html</code>	~11 KB each	One per project, copied from template
<code>style.css</code>	~13 KB	Shared, cached after first load
<code>app.js</code>	~4.5 KB	Shared, deferred
<code>/photos/</code>	—	All imagery

Page-specific CSS lives in a `<style>` block in that page's head; anything used on two or more pages belongs in `style.css`.

10.3 Performance budget

METRIC	BUDGET
First page HTML + CSS + JS	< 36 KB uncompressed
Subsequent pages (CSS/JS cached)	< 12 KB
Largest image	< 250 KB, WebP preferred
Lighthouse Performance (mobile)	≥ 90
Lighthouse Accessibility	≥ 95

All below-fold images carry `loading="lazy"` and explicit `width`/`height` to prevent layout shift.

10.4 Hosting and deployment

Netlify or Vercel free tier; drag-and-drop or Git-connected. Custom domain with HTTPS. No server runtime.

OPEN Domain. `kpomey.com` appears in the WhatsApp signature and placeholder email. Confirm or replace before launch.

10.5 Configuration to replace before launch

ITEM	LOCATION	PLACEHOLDER
WhatsApp number	<code>app.js</code> constant <code>PHONE</code>	<code>2340000000000</code>
WhatsApp number	Bottom bar <code>href</code> , every page	<code>wa.me/2340000000000</code>
WhatsApp number	Studio contact list	<code>+234 000 000 0000</code>
Email	Studio contact + hint line	<code>hello@kpomey.com</code>
Domain	<code>app.js</code> message signature	<code>kpomey.com</code>

10.6 Analytics

Plausible or Cloudflare Web Analytics. Track page views, outbound `wa.me` clicks, form submissions. Do not install Google Analytics on a site this small; the payload exceeds the site.

11.1 Photography — retrieval, not commissioning

A substantial library exists across the firm's devices and accounts. The task is **retrieval and curation**, not a shoot — good news for cost, bad news for scheduling.

ASSET Step one — locate the library.

LIKELY SOURCE	CUSTODIAN	NOTES
Principal's phone	Client	Largest and least organised store
Supervisors' and crew phones	Crew	Often the only place <i>before</i> shots exist
Instagram archive	Client	Compressed; use only if no original survives
Renders and drawings	Client / designer	Feeds the render-vs-reality pairing
Facility build progress	Client	Subject to the permission in 11.4
Third-party photos	Varies	Confirm the right to publish

Transfer: one shared cloud folder, foldered by project. **Originals only** — not WhatsApp forwards, which recompress to roughly a tenth of resolution and cannot be recovered.

ASSET Step two — minimum viable selection:

SLOT	PAGE	COUNT
Featured garden — before	Work	1
Featured garden — after (same viewpoint)	Work	1
Facility build — render or progress	Home, Work	1
Project heroes	Project pages	1 each
Project galleries	Project pages	6 each
Flower gallery	Flowers	10
Crew on site	Studio	1

Step three — curate. With a deep library the failure mode inverts: the risk is too many mediocre images, not too few.

- One project, one best frame per card.
- Prefer the wide establishing shot; details read as unclear at thumbnail size.
- **Hunt matched before/after pairs first** — they feed the reveal, the site's proof mechanism.
- Prefer mature gardens; a project a year after handover beats the same project on handover day.
- Reject anything blurred, filtered, screenshot-resolution, shot at harsh midday, or showing client property identifiers or faces without permission.

Delivery: minimum 2000px long edge; named `project_role-nn.jpg`. The build team converts to WebP and compresses to budget. **The client should not pre-compress anything.**

11.2 The three-shot protocol — ongoing

Standing practice from the next project onward. It applies to new work; the existing library is curated under 11.1 rather than reshot.

From the same standing position, on every project:

1. **Before** — before mobilisation
2. **During** — at structural stage
3. **After** — at handover

Mark the standing position so the frames align. A garden shot from three angles is three unrelated pictures; from one angle it is a story.

Maintenance visits are the best photographic opportunity the firm has — a garden at handover has not grown in.

11.3 Copy

Voice: **plain, direct, specific.** Short declarative sentences. Concrete nouns. Active verbs. No superlatives, no "passion", no "we pride ourselves".

The register comes from the trade: *laid to fall, set out on the ground, drains away from the house, between the rains and the harmattan.* Specificity is the credibility.

- Buttons say what happens: *Send on WhatsApp*, not *Submit*.
- An action keeps its name through the flow.
- Sentence case except eyebrows, buttons and drafting annotations.
- Errors state what went wrong and how to fix it, without apologising.

ASSET Real project names, locations, durations and years for every project page and card.

11.4 Sensitive content

OPEN **Facility build disclosure.** Currently described as "*a shooting sports facility*" with no client name and no contract value. Both are commercially useful; both require **written permission from the end client**, accounting for security sensitivities.

Until that permission exists in writing, the current wording stands. This is a legal and relationship matter, not a copy preference.

12.1 Why this exists

v1 launches as hand-authored static HTML, and § 3.6 rejects a CMS at launch for good reasons. Two facts move the decision after launch:

- Content will change **monthly** — driven mainly by the flower gallery and by new projects.
- The editor will eventually be **someone at K. Pomey, not the developer**.

Monthly editing by hand, routed through one person, is how a site quietly stops being updated. An admin is therefore justified — but only once the site has launched and proven it earns enquiries.

Timing. **LOCKED** Phase 2 begins **after launch**, and after the § 13 rollout of the drawing system is complete. Converting six finished pages into templates is roughly two days' work; converting twenty-five unfinished ones is a week. Do not start the migration before the design is settled.

12.2 Architecture

LAYER	CHOICE	NOTE
Generator	Eleventy (11ty)	Renders markdown + data into the same static HTML the site already serves
Admin	Sveltia CMS	Decap-compatible, Git-based, materially better on mobile than Decap
Storage	Git repository	Content is versioned; every edit is revertible
Build	Netlify (or Vercel) on commit	Runs on the host, never on an editor's machine
Auth	Netlify Identity or GitHub OAuth	Two to four accounts, no self-registration

Rejected: a runtime headless CMS. Fetching content in the browser is slower on a metered mobile connection, fails without JavaScript, and puts the site's content behind a third party's free-tier policy. The published output must remain plain static HTML. **LOCKED**

12.3 Content model

Four collections.

Projects — one markdown file per project, rendering `project-*.html`.

FIELD	TYPE	REQUIRED	NOTES
Title	text	yes	e.g. <i>Poolside garden</i>
Slug	text	yes	Auto-generated; drives the filename
Category	select	yes	Landscaping · Structures · Hardscape · Softscape · Design first
Location	text	yes	Defaults to <i>Abuja, FCT</i>
Year	number	yes	
Duration	text	yes	e.g. <i>7 weeks</i>
Care status	select	yes	On monthly care · On fortnightly care · Not on care
Order	number	yes	Controls position in the Work grid and Home index
Featured on home	boolean	no	Maximum five; validated
Linkable	boolean	yes	False renders the card as <code><article></code>, not <code><a></code> — this is how the facility build stays card-only (§ 3.3)
Hero image	image	yes	
"As we found it"	markdown	yes	Two paragraphs maximum
Scope list	list of text	yes	Trade terms, not benefits language (§ 7.3)
Facts	key/value list	yes	Location, type, scope, build, completed, planting, since
Before image	image	no	Omitting either before or after hides section 4 entirely
After image	image	no	Must share the before image's viewpoint
Gallery	list of image + caption	no	Six recommended
Closing note	text	no	One line, display type

Flower gallery — the highest-cadence collection.

FIELD	TYPE	REQUIRED
Image	image	yes
Caption	text	no
Tile size	select (square · portrait · wide)	yes
Order	number	yes

Care plans — three entries: name, description, feature list, optional price.

Site settings — a single record, and the most valuable item in this section:

FIELD	NOTES
WhatsApp number	Currently duplicated across five locations (§ 10.5). One field ends that class of error permanently
Email	
Office address	
Hours	
Instagram URL	
Domain	Used in the WhatsApp message signature

12.4 What the admin may and may not change

An admin that can edit anything becomes the mechanism by which the design degrades. The boundary is a design decision, not a technical one.

Editable: project content, flower gallery, care plan copy and prices, site settings, page ledes and section headings where explicitly exposed.

Not editable, under any account: **LOCKED** layout, section order, colour tokens, typefaces, type scale, the diptych, sheet numbering, the plan drawing, motion, and the fixed card order on Work. These are specified in § 4– § 7 and must not be one click away from an editor.

Fields are constrained rather than free: categories and care statuses are selects, not text; tile sizes are selects; image uploads are validated for minimum dimensions. A CMS that accepts anything will receive anything.

12.5 Admin experience requirements

The admin is a mobile product. It will be used on a phone, on site, by someone who is not a web professional.

- Every field carries **help text written in the client's language** — "the widest shot of the finished garden", not "hero image".
- The scope-list field shows an example of trade phrasing beside it.
- **Image uploads are resized and converted to WebP on build**, not by the editor. The instruction to upload originals (§ 11.1) only holds if the system does the compressing.

- Minimum image dimensions are validated on upload with a plain-language failure message.
- Preview before publish, on the real template.
- Draft state, so a half-written project never appears live.
- Editorial workflow is **not** required — two to four users, no approval chain.

12.6 Roles

ROLE	WHO	CAN
Editor	K. Pomey staff	Create and edit projects, flowers, care copy
Admin	Developer	Everything, plus site settings and user management

No public registration. Accounts are created by the admin.

12.7 Migration sequence

1. Complete the §13 drawing-system rollout on all pages.
2. Launch v1 static. Confirm enquiries arrive.
3. Introduce Eleventy; convert the finished pages to templates with **no visual change** — the rendered output should be byte-comparable in structure.
4. Extract existing content into markdown and data files.
5. Add Sveltia CMS, the content model above, and Netlify Identity.
6. Train the client editor on one real project, end to end.
7. Hand over a one-page written guide covering adding a project, adding flower images, and changing the WhatsApp number.

12.8 Guardrails

- **No visual change during migration.** If the site looks different afterwards, something has gone wrong. Rendered output is diffed before and after.
- **The performance budget in §10.3 still applies** to the generated output.
- **Content is versioned in Git**, so any edit is revertible.
- **If the client stops editing, nothing breaks.** The site remains static HTML and continues to serve exactly as it does today. This is the main advantage over a runtime CMS and should not be traded away.

12.9 Interim measure, before Phase 2

One change is worth making **immediately, in v1**: move contact details into a single `site.json` consumed by the pages, so the WhatsApp number lives in one place rather than five. It is a small change, it removes the most likely launch error, and it is the first step of the content model above.

The drawing system was introduced after the first pages were built. Current state:

PAGE	ON THE DRAWING SYSTEM	OUTSTANDING
Home	Yes — full implementation	—
Work	Partial	Convert grid to index treatment; add sheet numbering and title block
Project pages	Partial	Add sheet numbering; consider a plan drawing per project
Flowers	Partial	Add sheet numbering; the gallery stays photo-forward
Care	Partial	Add sheet numbering and inverted rail
Studio	Partial	Add sheet numbering; the process section should adopt drafting numerals

All pages already share the updated tokens, squared geometry and component CSS, so they are visually coherent — but Home is currently the only full expression of the concept.

Recommended order: Work → Studio → Flowers → Care → project pages. This work should be completed **before** the Phase 2 migration in § 12, so the templates converted into the generator are the finished ones.

Function

- ☐ All navigation links resolve; no 404s
- ☐ Drawer opens and closes on link click, close button and Escape
- ☐ Before/after slider works by drag, tap-drag and arrow keys
- ☐ Index peek appears on hover on desktop, is absent on touch, and rows show thumbnails on mobile
- ☐ Contact form validates required fields and opens WhatsApp with correctly encoded, correctly line-broken text
- ☐ All `wa.me` links use the live number
- ☐ Contact details are sourced from a single `site.json`, not duplicated per page (§ 12.9)
- ☐ Bottom bar appears below 821px only and never covers footer content

Design

- ☐ No hard-coded colours outside `:root`
- ☐ No radius anywhere except `0`
- ☐ `--heat` appears exactly once per page
- ☐ Hero plan does not collide with the headline at 1024, 1440 and 1920px
- ☐ Diptych renders correctly stacked and side-by-side; hinge and pivots visible only above 861px
- ☐ Rail appears only above 1101px and never overlaps content
- ☐ Placeholders read as intentional

Quality

- ☐ Lighthouse mobile: Performance ≥ 90 , Accessibility ≥ 95
- ☐ Verified on iOS Safari, Android Chrome, desktop Chrome and Safari

- ☐ Verified at 320px width with no horizontal scroll
- ☐ Reduced-motion honoured: plan fully drawn, no peek, no entrance fades
- ☐ All drafting furniture is `aria-hidden`
- ☐ All images carry alt text and lazy loading

Out of scope for v1: blog or news, client login, e-commerce, booking calendar, multilingual switching, testimonials, team biographies, downloadable brochure, live chat, newsletter capture.

Phase 2, specified in § 12: content management via Eleventy and a Git-based CMS.

Sensible for v2: filtering on Work, a plan drawing per project page, a seasonal state for the hero plan (wet season / harmattan), and the facility build as a full case study once complete and permitted.

Higher commercial value than most of this build, and recommended separately:

1. **Company profile PDF** — 10–12 pages, procurement-ready. The instrument that opens institutional doors; a website is not.
2. **Care and flower rotation pricing with a contract template** — converting maintenance from an ad-hoc favour into a sold product.
3. **Facility build case study** — commissioned properly on completion, with permission.
4. **Instagram alignment** — feed and site reinforcing one identity rather than competing.

#	DECISION	OWNER	BLOCKS
1	Publish care-plan pricing, or keep on enquiry	Client	Care copy
2	Permission to name the facility client and state contract value	Client + end client	Work card copy
3	Domain name confirmation	Client	Launch
4	Live WhatsApp number and email	Client	Launch
5	Real project names, durations and years	Client	Work + project pages
6	Photo library access — location, custodian, delivery route	Client	Launch quality
7	Flower gallery selection	Client	Flowers page
8	Final project list — which projects get pages	Client	Work + project pages
9	Whether flower buyers are the same audience as garden buyers	Client	Home hierarchy
10	Confirm Phase 2 CMS is commissioned, and on what timeline	Client + developer	Post-launch scope
11	Who holds the editor accounts, and who trains them	Client	Phase 2 handover

Decision 9 is worth attention: if flower clients are a materially different crowd, Flowers may deserve promotion above Work in the homepage hierarchy — a larger change than adding a page.

End of specification. Version 2.1 — August 2026.